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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 436 Date: 11-Nov-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 794

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.47" Intermittent rain to overcast

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to work on a surveying plan for cable strand number 1 with Roman Granados.
- Monitored the progress of the prestressing/jacking operation for Crossbeam 19 and OBG lifts 14E/W for
surveying. The operation was scheduled to begin today, however the rain delayed the operation.
- Used GPS equipment to survey the current horizontal position of OBG lifts 12, 13, and 14 along the E
and W lines. The following panel points at the centerlines were surveyed along the E and W lines:

- Even Panel Points 110 to 124 (OBG lifts 12 and 13)
- Panel Points 125 to 128 (OBG lift 14)

Also surveyed 3 points on the east W-Line saddle, and four points on the eastbound Skyway structure as
well. Rain and a low battery caused minor delays in the survey conducted today. The steel temperature
remained constant during the survey at 57F which was due to the cloud cover and an ambient temperature
range of 49F to 52F. It should be noted that the K-value was 0 at the time of the survey.
- Began to process todays surveying data.

Attachment

Picture of the winch which either had a mechanical or operator failure
that caused the tramway cable to be detensioned.

The southern most tramway cable on the mainspan was retensioned
yesterday.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 436 Date: 11-Nov-2011 Friday

Crossbeam 19 jacking manifold covered up in the yellow tarp. Conditions at the beginning of the survey on the OBGs.
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